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Diary: Dispute

Cable Suspenders

Overview of Cable work today:
Installation of suspender ropes continued today. Other work included: installing the jacking equipment at
the jacking saddle, doing trial fit-up of the Tower head pieces, & doing other load transfer (LT) prep work.

I was inspecting Gary Anderson’s crew & Matt Holt’s crew on installation of suspender ropes & installation
of suspender jacking brackets. See below for a list of labor for these crews, & for details of the work
performed. Others (S. Daouk, B. Brignano) were inspecting the installation of jacking saddle equipment &
fit-up of the Tower saddle housing & head. See their diaries for details on this work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 09:30, Gary’s crew was installing the LT hydraulic jacks at PP 98 in the North main-span.
- From 07:15 until 09:00, Matt’s crew was working near the jacking saddle.
- From 09:00 until 10:30, Matt’s crew was making modifications to the South main-span catwalk since
parts of it interfered with suspender installation.
- From 09:30 until 12:45, Gary’s crew was installing the suspender jacking brackets at PP 102 in the North
main-span.
- From 10:30 until 11:45, Matt’s crew was installing the suspender jacking brackets at PP 98 in the South
main-span.
- At 11:45, Matt’s crew was installing the suspender jacking brackets at PP 102 in the South main-span.
- At 12:45, I left the bridge to attend a meeting.
- From 13:00 until 14:15, I attended a Cable staff meeting. We discussed staffing & inspection duties for
the upcoming LT operation.
- At 14:40, I arrived back at the bridge. At this time Gary’s crew was installing the downhill suspender at
PP102N. Note: suspenders 102N-uphill, 100N-uphill, & 100N-downhill were installed while I was back at
pier 7 in the meeting. I inspected the installed suspenders, & they all appeared to be aligned correctly.
- From 14:40 until the end of the shift, Matt’s crew was installing suspender jacking brackets at PP 102 in
the South main-span.
- From 15:00 until the end of the shift, Gary’s crew was installing the suspender jacking rods at PP 102 in
the North main-span.
- At 16:50, I left the bridge.
- From 17:00 until 17:30, I updated the inspection checklist for the LT suspender jacking, & emailed it to
other members of the Cable group for possible comments or additions.
- From 17:30 until 17:45, I wrote my diary for the day & checked email.
.
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Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP HENRY HERNANDEZIronworker 6.00 2.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 6.00 2.00 0.00 8.00

JNM RENE ESQUIVELIronworker 6.00 2.00 0.00 8.00

FOR MATTHEW HOLTIronworker 6.00 2.00 0.00 8.00

JNM Jose ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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